
West Cost Construction Cost Index - 1996 Oak Ridge Construction Cost Index - 1996

FPSC     Government Estimate

FPSC FPSC Project Contractor Indirect Markups Labor Agreement FPSC Portion Construction Contractor

Project Open Shop Union Shop Agreement FPSC OM Overhead Total FPSC OM Overhead Total FPSC OM Overhead CC OM Overhead Total

Spruce Landfill $5,105,867 $5,277,168 $5,633,286 $5,748,371 $250,629 $5,999,000 N/A N/A N/A $6,305,000 $274,000 $1,563,000 $68,000 $8,210,000

Waste Excavate & Remove $79,553 $81,544 $87,985 $93,567 $4,080 $97,647 N/A N/A N/A $110,691 $4,826 $42,018 $895 $158,430

USAF Waste Pond $34,547 $34,122 $35,320 $39,850 $1,658 $41,508 N/A N/A N/A $56,568 $2,353 $19,361 $806 $79,088

El Cento Pond Closure $78,176 $80,386 $85,178 $96,169 $6,549 $102,718 $100,571 $6,848 $107,419 $121,173 $8,251 $41,725 $2,842 $173,991

Pond Waste $615,975 $593,789 $627,572 $716,763 $33,401 $750,164 N/A N/A N/A $876,039 $40,824 $308,921 $14,396 $1,240,180

Process Waste Storage $1,770,099 $1,891,205 $1,938,707 $2,088,592 $86,886 $2,175,478 N/A N/A N/A $2,903,673 $120,792 $808,174 $33,619 $3,866,258

Army Lagoon Cleanup $499,376 $516,003 $542,591 $620,508 $28,916 $649,424 $625,601 $29,153 $654,754 $1,013,249 $47,218 $226,305 $10,546 $1,297,318

Solid State Res. Fac. $1,273,066 $1,348,180 $1,417,315 $1,589,501 $66,123 $1,655,624 $1,610,025 $66,978 $1,677,003 $1,882,838 $78,327 $718,584 $29,893 $2,709,642

Total For Eight Projects $9,456,659 $9,822,397 $10,367,954 $10,993,321 $13,269,231
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Subtotal

% Of Industry 

Standard Cost

Training 192,568 1.96%

Job Plans, Submittals, & Record Keeping 82,287 0.84%

Jobsite Requirements (Additional Cleanup, etc.) 109,768 1.12%

Health & Safety Plans 776,984 0.39%

Required Site Specific Personnel 1,058,537 10.78%

Security 55,766 0.57%

Increased Overhead Associated With Government Work 625,367 6.37%

Project Agreement Labor Rates 545,557 5.55%

Total For Eight Projects 3,446,834 27.57%
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chart data

Industry Standard Cost  1.00 1.00

Additional Cost For Project Agreement Labor Rates  0.15 0.15

Site Specific Adders To Gov't Estimate  0.47 0.47

1.62
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Total Cost $9,822,397 $10,367,954 $13,269,231

Industry 

Standard 

(Union Shop)
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Agreement

Gov't 
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(Including 

Adders)

Delta $9,822,397 $545,557 $2,901,277
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FPSC Cost Elements By Project Category

Category

Industry Standard 

Cost Estimate Training

Job Plans, 

Submittals, & 

Record Keeping
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Requirements 

(Additional 

Cleanup, Etc.)

Health & Safety 

Workrules

Site Specific 

Oversite Security Impacts

Increased 

Overhead 

Associated With 

Gov't Work

Project Agreement 

Labor Rates

Buildings & Building Mods $2,022,355 $29,645 $41,672 $5,742 $40,871 $299,305 $55,766 $272,368 $112,326

Utilities $631,669 $33,680 $22,173 $21,159 $240,720 $107,994 $0 $88,029 $35,084

Process Systems $1,891,205 $78,073 $18,442 $0 $318,394 $342,632 $0 $149,885 $105,042

Landfill $5,277,168 $51,170 $0 $82,867 $176,999 $308,606 $0 $115,085 $293,105

Total $9,822,397 $192,568 $82,287 $109,768 $776,984 $1,058,537 $55,766 $625,367 $545,557

Average Percent Of Industry Standard By Project Category

Category

Industry Standard 

Cost Estimate Training

Job Plans, 

Submittals, & 

Record Keeping

Jobsite 

Requirements 

(Additional 

Cleanup, Etc.)

Health & Safety 

Workrules

Site Specific 

Oversite Security Impacts

Increased 

Overhead 

Associated With 

Gov't Work

Project Agreement 

Labor Rates

Buildings & Building Mods N/A 1.47% 2.06% 0.28% 2.02% 14.80% 2.76% 13.47% 5.55%

Utilities N/A 5.33% 3.51% 3.35% 38.11% 17.10% 0.00% 13.94% 5.55%

Process Systems N/A 4.13% 0.98% 0.00% 16.84% 18.12% 0.00% 7.93% 5.55%

Landfill N/A 0.97% 0.00% 1.57% 3.35% 5.85% 0.00% 2.18% 5.55%

Factors


